


April 15, 2013

Mr. Joseph Kelly

Project Manager

USEPA, Region 5

77 West Jackson Boulevard
LU-9J

Chicago, IL 60604-3590

Subject: RCRA 3008(h) Administrative Order on Consent (RCRA-05-2010-0012) —
Tecumseh Products Company
First Quarter 2013 Progress Report — MID 005-049-440

Dear Mr. Kelly:

Pursuant to Section VI of the above referenced Administrative Order on Consent (Consent Order)
effective March 29, 2010, TRC Environmental Corporation (TRC), on behalf of the Respondent
Tecumseh Products Company (TPC), submits this First Quarter 2013 Progress Report. This report
describes activities related to the Consent Order completed by TPC during the first quarter 2013 and
planned for completion in the near future. The organization of this document includes, as major
headings, the items required under Sections V through VIII of the Consent Order.

V. Project Manager
n  The TPC Project Manager is Graham Crockford of TRC.
n  The USEPA Project Manager is Joseph Kelly.

VI. Work to be Performed — Remedial Investigation Report and Environmental
Indicators Reports

1. A description of activities related to the completion of the Remedial Investigation (RI) Report and the
Environmental Indicator (El) Reports:
n Investigation Activities

—  Characterize Releases at or from the Facility — The findings of source area investigation
activities completed through August 2012 are documented in the September 2012
Remedial Investigation and Groundwater Environmental Indicator Report (2012 RI/EI
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Report). A Supplemental Groundwater Investigation Workplan was submitted and
implemented during the first quarter 2013. A report documenting the findings of these
investigation activities will be prepared during the second quarter 2013.

Define Appropriate Screening Criteria — Screening criteria are described in detail in the
2012 RI/EI Report. The 2012 RI/El Report also includes calculation sheets for site specific
screening criteria. Screening criteria include:

8  Generic Michigan Department of Environmental Quality (MDEQ) Part 201 Criteria;
Calculated screening levels for the volatilization to indoor air migration pathway;

MDEQ Rule 57 Surface Water Quality Values; and

w W

A site specific groundwater contact criterion for trichloroethene (TCE) which
reflects the 2011 revisions to TCE toxicity data.

Currently, groundwater data indicate that groundwater in a well upgradient of the River
Raisin (MW-31) has concentrations above Part 201 generic groundwater/surface water
interface (GSI) criteria. A request for mixing zone-based GSI criteria was submitted to
MDEQ for review and determination in June 2012,

Define Any Unacceptable Risks to Human Health — As described in the 2011 Current
Human Exposures Under Control Environmental Indicator Report (2011 EI Report),
current human exposures to affected media are under control. In response to USEPA
comments, the following supplemental data/documentation have been or will be
provided to USEPA to support this determination:

8 Indoor air/crawlspace sampling data from the residential properties east of the site
collected between October 2011 and November 2012. USEPA was provided with
copies of letter reports sent to property owners as data became available;

§  Table summaries related to the conceptual site model (included in the Fourth
Quarter 2012 Quarterly Progress Report); and

8  Soil gas sample data collected during four consecutive soil gas sample events
following SVE system installation (through second quarter 2013). Data are
submitted to USEPA as they become available.

Define Any Unacceptable Risks to the Environment — The potential for unacceptable
risk to the environment related to the discharge of affected groundwater to nearby
surface water and wetlands was evaluated in the 2012 RI/EI Report. This evaluation
includes the use of site specific mixing zone-based GSI criteria.

XAWPAAM\PJT2\004305\000005\1Q13\L0043050001-1Q13.Docx



Mr. Joseph Kelly
USEPA, Region 5
April 15, 2013
Page 3

—  Determine the Stability of Contaminated Groundwater — An evaluation of the stability
of contaminated groundwater was included in the 2012 RI/El Report. As additional
groundwater data become available, groundwater stability will be re-evaluated as
appropriate.

n Response and Mitigation Measures — Response and mitigation measures conducted to date
are documented in the 2011 El Report, the 2012 RI/EI Report and the February 2013 Full-Scale
Soil Vapor Extraction System Construction Documentation Report for P-Building. These
measures include:

— Alocal groundwater use ordinance;
—  The decommissioning of private wells in the vicinity of affected groundwater;

— A Declaration of Restrictive Covenant and License Agreement Regarding Environmental
Work for the site;

— Miitigation of on-site indoor air in areas that are occupied or are expected to be occupied
in the future, including:

§ Installation of a sub-slab depressurization/ventilation (SSDV) system in S-Building
(the office area for the site manager); and

8 Installation of a soil vapor extraction (SVE) system in P-Building;
— Monitoring and mitigation of off-site indoor air including:
8 Installation of a SSDV system at one residential property east of the site;

§ Completion of crawlspace sampling activities at four residential properties east of
the site;

8 Installation of a permeable reactive barrier (PRB) downgradient of the southern
source area, to address the potential off-site vapor intrusion pathway, by treating
shallow CVVOC-affected groundwater before the groundwater migrates off-site.

n Reporting and Summary of Work Complete

— Environmental Indicators Report: Current Human Exposures under Control - TRC
submitted the Current Human Exposures Under Control Environmental Indicators
Report (2011 El Report) to USEPA on September 29, 2011. USEPA provided TPC with
comments regarding the 2011 EI Report on December 5, 2011. TPC responded to USEPA
comments on December 19, 2011. On December 28, 2011, USEPA proposed an extension
for USEPA to complete the CA-725 Form until December 12, 2012, so that confirmation
indoor air/crawlspace sampling data from the residential properties east of the site
(610 Mohawk, 704 Mohawk, 502 Mohawk, 505 South Maumee Street and 507 South
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Maumee Street) could be evaluated by USEPA. This work was completed as intended
during the fourth quarter 2012. However during an October 29-30, 2012 project meeting,
USEPA provided TPC with additional action items to support completion of the CA-725
form. Action items are documented in a Technical Memorandum dated December 5,
2012 and Revised December 19, 2012. With respect to current human exposures under
control, those action items include:

§  Table summaries related to the conceptual site model (included in the Fourth
Quarter 2012 Quarterly Progress Report); and

8  Four consecutive soil gas sample events at soil gas monitoring locations north and
west of the site after SVE system installation (through second quarter 2013), in order
to document to effectiveness of the SVE system.

On March 6, 2013, USEPA extended the date for the Current Human Exposures
Demonstration to September 30, 2013 to allow TPC to complete those action items.
Consistent with this extension, TPC will provide USEPA with a Supplement to the
Current Human Exposures El Report to support USEPA completion of the CA-725 Form
no later than September 30, 2013.

— Environmental Indicators Report: Groundwater Stabilized — TRC submitted the 2012
RI/EI Report to USEPA on September 28, 2012. During the October 29-30, 2012 project
meeting, USEPA provided TPC with additional action items to support completion of the
CA-750 Form. With respect to groundwater stability, those action items include:

§ Additional sample events at monitoring wells where VOC concentration data
exhibit relatively high standard deviation.

8  Preparation of a workplan to address USEPA comments regarding groundwater
stability and remedial investigation activities. The Supplemental Groundwater
Investigation Workplan for the Former Tecumseh Products Company Site in
Tecumseh, Michigan was submitted and implemented during the first quarter 2013.

§ Installation of additional monitoring wells and subsequent monitoring at those
locations in accordance with the Supplemental Groundwater Investigation
Workplan.

On March 6, 2013, USEPA extended the date for the Remedial Investigation and
Groundwater Environmental Indicator Determination to July 31, 2015. This extension
will allow TPC to complete eight quarterly sample events at new monitoring locations
prior to the submittal of a Supplement to the 2012 RI/El Report which will support
USEPA completion of the CA-750 Form.
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— Remedial Investigation Report — TRC submitted the Remedial Investigation Report with
the 2012 RI/EIl Report to USEPA on September 28, 2012. As described above, USEPA
extended the date for the Remedial Investigation and Groundwater Environmental
Indicator Determination to July 31, 2015. TPC will provide USEPA with a Supplement to
the 2012 RI/El Report in order to support USEPA completion of the CA-750 Form,
following completion of the additional investigation and monitoring activities described
in the Supplemental Groundwater Investigation Workplan.

2. A Summary of Activities during the Reporting Period

n

January 2013 — Regular operation and maintenance of the P-Building SVE system was
completed including collection of exhaust samples for laboratory analysis and carbon change
out.

January 2013 — A Supplemental Remedial Investigation Workplan was prepared and
submitted.

January 2013 — A tabular summary of the conceptual site model was prepared and submitted.

January 2013 — Technical memoranda summarizing fourth quarter 2012 groundwater and soil
gas monitoring activities were prepared and submitted.

January 2013 — Letter reports documenting fourth quarter 2012 residential crawl! space and
indoor air sample results were prepared and submitted the property owners.

January 2013 — Gas concentrations were measured at methane vent locations.
January 2013 - The 2013 annually adjusted cost estimate was prepared and submitted.

February 2013 — Operation and maintenance of the P-Building SVE system was completed
including carbon change out, completion of piping repairs at extraction point SVE-06,
installation of protective bollards around extraction points SVE-06 and SVE-07, and
installation of an electrical conduit between the main power supply and the SVE skid.

February 2013 — The Full-Scale Soil Vapor Extraction System Construction Documentation
Report for P-Building was prepared and submitted.

February 2013 — The Revised Supplemental Remedial Investigation Workplan, Revision to the
Quarterly Compliance Monitoring Program, and Response to USEPA Comments was
prepared and submitted.

February 2013 — Gas concentrations were measured at methane vent locations.

February 2013 — The City of Tecumseh issued a No Entry Order for the facility building,
restricting access to interior treatment systems and monitoring points.

XAWPAAM\PJT2\004305\000005\1Q13\L0043050001-1Q13.Docx



-
<
L
=
-
O
o
(@
L
>
—
- -
o
o
<
<
o
L
2
=

Mr. Joseph Kelly
USEPA, Region 5
April 15, 2013

Page 6

March 2013 — USEPA extended project deadlines, specifically the date for the Current Human
Exposures Environmental Indicator demonstration was extended until September 30, 2013,;
the date for the Remedial Investigation and Groundwater Environmental Indicator
Demonstration Report was extended until July 31, 2015; and the date for the Final Corrective
Measures Proposal was extended until January 31, 2016.

March 2013 — Regular operation and maintenance of the P-Building SVE system was
completed including carbon change out.

March 2013 - The first quarter groundwater sample event was conducted, including
collection of a groundwater sample at three monitoring locations.

March 2013 — Groundwater samples were collected at PRB monitoring locations.
March 2013 — Gas concentrations were measured at methane vent locations.
March 2013 — The first quarter 2013 off-site soil gas sample event was completed.

March 2013 - The first quarter SSDV performance evaluation at the residential property
located at 704 Mohawk Street was completed.

March 2013 - Soil boring and well installation activities, as described in the revised
Supplemental Remedial Investigation Workplan, were completed.

March 2013 - 2013 Financial Assurance documents were prepared and submitted.

3. A Summary of Contacts with Representatives of Local Community, Public Interest Groups, or State
Government during the Reporting Period

n

In January 2013, TRC submitted letter reports to property owners documenting fourth
quarter 2012 crawlspace sampling activities.

In January 2013, TRC submitted a letter report to the owner of a residential property east of
the site documenting the regular quarterly SSDV system inspection.

At the request of one property owner, TRC provided that owner with a copy of the Fourth
Quarter 2012 Progress Report.

TRC communicated with the Tecumseh District Library personnel in order to update the
public repository at the Tecumseh District Library in February 2013.

In March 2013, TRC communicated with the owner of a residential property east of the site
regarding the regular quarterly SSDV system inspection.

In February and March 2013, TRC communicated with MDEQ regarding the status of the
Application for Mixing Zone-Based GSI Criteria.
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In March 2013, TRC communicated with the City of Tecumseh regarding renewal of the
existing right-of-way permit.

In February and March 2013, TPC communicated with the City of Tecumseh regarding the
access to the building as described below.

In March 2013, Jason Smith of TPC was contacted by the Tecumseh Herald regarding
remedial investigation activities.

4. A Summary of Problems and Potential Problems Encountered During the Reporting Period

n

During the first quarter 2013, Tecumseh Food Machinery & Engineering, LLC began
demolition activities at the facility without a permit. The City of Tecumseh responded by
issuing a Stop Work Order and a No Entry Order. Access to the building has been restricted
indefinitely.

5. Action Taken to Rectify Problems Identified Above

n

TPC notified the City of Tecumseh of where ongoing monitoring and mitigation activities are
conducted in the building which had been/would be restricted by the No Entry Order.

TPC began discussions with the City of Tecumseh regarding possible mechanisms for
temporary access to the building to conduct ongoing environmental work.

Given that access to the building had been restricted, TPC notified USEPA of a possible force
majeure event.

6. Changes in Personnel during Reporting Period

n

No TPC/TRC project personnel have changed.

7. Projected Work for the Next Reporting Period

Complete an initial groundwater sample event at new monitoring locations;
Meet with USEPA on-site;

Continue routine SVE system operation and maintenance, including completion of carbon
change as needed;

Collect second quarter 2013 PRB groundwater samples;
Conduct and evaluate the second quarter 2013 groundwater sampling event;
Evaluate and submit first quarter 2013 soil gas sample data;

Document findings of the Supplemental Remedial Investigation and initial groundwater
sample event;
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n  Prepare a workplan for a pilot study to evaluate southern source area groundwater treatment
options;

n Conduct a quarterly SSDV system performance evaluation at S-Building;

n Conduct a quarterly SSDV system performance evaluation at the residential property located
at 704 Mohawk;

n  Complete and evaluate the second quarter 2013 off-site soil gas sample event; and

n Collect gas composition readings at vents installed along the length of the PRB.

VI. Work to be Performed - Final Corrective Measures Proposal

Preparation of the Final Corrective Measures Proposal will be initiated following completion of the
Supplement to the Current Human Exposures El Report and the Supplement to the Rl and
Groundwater El Report.

VI. Work to be Performed - Final Corrective Measures Implementation

Work related to the Final Corrective Measures Implementation will be initiated following USEPA’s
Final Decision.

VI. Work to be Performed — Establish Public Repository of Information

TPC established a public repository in the City Clerk’s office at City Hall in August 2010. To address
USEPA comments, the public repository was relocated to the Tecumseh District Library in November
2011. A notice sheet has been posted on the bulletin board at the Tecumseh District Library which
lists and briefly describes the documents included in the public repository. TPC updates the public
repository as appropriate.

VII. Access
No new access agreements were obtained during the first quarter 2013.

VIII. Cost Estimates and Assurances of Financial Responsibility

In accordance with the Consent Order, TPC submitted an annually updated cost estimate on
January 30, 2013 and updated Financial Assurance documents on March 30, 2013.
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If you have any questions regarding this progress report, or the attachments, please contact me at
(734) 585-7813, or gcrockford@trcsolutions.com.

Sincerely,

TRC Environmental Corporation

o

Graham Croclgord, C.P.G.
Project Manager

cc: Susan Perdomo, USEPA
Chris DeWetter, Tecumseh Products Company
Jason Smith, Tecumseh Products Company
Douglas McClure, Conlin, McKenney & Philbrick, PC
Stacy Metz, TRC Environmental
Dave Roberts, Tecumseh Food Manufacturing & Engineering, LLC
Tecumseh District Library — Public Repository
Mary Speer, Resident
Central Files

-
<
L
=
-
O
o
(@
L
>
—
- -
O
o 4
<
<
o
Ll
2
=

XAWPAAM\PJT2\004305\000005\1Q13\L0043050001-1Q13.Docx




	1. A description of activities related to the completion of the Remedial Investigation (RI) Report and the Environmental Indicator (EI) Reports:
	2. A Summary of Activities during the Reporting Period
	3. A Summary of Contacts with Representatives of Local Community, Public Interest Groups, or State Government during the Reporting Period
	4. A Summary of Problems and Potential Problems Encountered During the Reporting Period
	5. Action Taken to Rectify Problems Identified Above
	6. Changes in Personnel during Reporting Period
	7. Projected Work for the Next Reporting Period


<<

  /ASCII85EncodePages false

  /AllowTransparency false

  /AutoPositionEPSFiles true

  /AutoRotatePages /PageByPage

  /Binding /Left

  /CalGrayProfile (Gray Gamma 2.2)

  /CalRGBProfile (sRGB IEC61966-2.1)

  /CalCMYKProfile (U.S. Web Coated \050SWOP\051 v2)

  /sRGBProfile (sRGB IEC61966-2.1)

  /CannotEmbedFontPolicy /Warning

  /CompatibilityLevel 1.5

  /CompressObjects /All

  /CompressPages true

  /ConvertImagesToIndexed true

  /PassThroughJPEGImages true

  /CreateJobTicket false

  /DefaultRenderingIntent /Default

  /DetectBlends true

  /DetectCurves 0.1000

  /ColorConversionStrategy /sRGB

  /DoThumbnails false

  /EmbedAllFonts false

  /EmbedOpenType false

  /ParseICCProfilesInComments true

  /EmbedJobOptions true

  /DSCReportingLevel 0

  /EmitDSCWarnings false

  /EndPage -1

  /ImageMemory 1048576

  /LockDistillerParams false

  /MaxSubsetPct 100

  /Optimize true

  /OPM 1

  /ParseDSCComments true

  /ParseDSCCommentsForDocInfo true

  /PreserveCopyPage true

  /PreserveDICMYKValues true

  /PreserveEPSInfo false

  /PreserveFlatness true

  /PreserveHalftoneInfo false

  /PreserveOPIComments false

  /PreserveOverprintSettings true

  /StartPage 1

  /SubsetFonts false

  /TransferFunctionInfo /Apply

  /UCRandBGInfo /Remove

  /UsePrologue false

  /ColorSettingsFile ()

  /AlwaysEmbed [ true

  ]

  /NeverEmbed [ true

    /Arial-Black

    /Arial-BlackItalic

    /Arial-BoldItalicMT

    /Arial-BoldMT

    /Arial-ItalicMT

    /ArialMT

    /CenturyGothic

    /CenturyGothic-Bold

    /CenturyGothic-BoldItalic

    /CenturyGothic-Italic

    /CourierNewPS-BoldItalicMT

    /CourierNewPS-BoldMT

    /CourierNewPS-ItalicMT

    /CourierNewPSMT

    /Georgia

    /Georgia-Bold

    /Georgia-BoldItalic

    /Georgia-Italic

    /Impact

    /LucidaConsole

    /Tahoma

    /Tahoma-Bold

    /TimesNewRomanMT-ExtraBold

    /TimesNewRomanPS-BoldItalicMT

    /TimesNewRomanPS-BoldMT

    /TimesNewRomanPS-ItalicMT

    /TimesNewRomanPSMT

    /Trebuchet-BoldItalic

    /TrebuchetMS

    /TrebuchetMS-Bold

    /TrebuchetMS-Italic

    /Verdana

    /Verdana-Bold

    /Verdana-BoldItalic

    /Verdana-Italic

  ]

  /AntiAliasColorImages false

  /CropColorImages true

  /ColorImageMinResolution 150

  /ColorImageMinResolutionPolicy /OK

  /DownsampleColorImages true

  /ColorImageDownsampleType /Bicubic

  /ColorImageResolution 150

  /ColorImageDepth -1

  /ColorImageMinDownsampleDepth 1

  /ColorImageDownsampleThreshold 1.50000

  /EncodeColorImages true

  /ColorImageFilter /DCTEncode

  /AutoFilterColorImages true

  /ColorImageAutoFilterStrategy /JPEG

  /ColorACSImageDict <<

    /QFactor 0.76

    /HSamples [2 1 1 2] /VSamples [2 1 1 2]

  >>

  /ColorImageDict <<

    /QFactor 0.76

    /HSamples [2 1 1 2] /VSamples [2 1 1 2]

  >>

  /JPEG2000ColorACSImageDict <<

    /TileWidth 256

    /TileHeight 256

    /Quality 15

  >>

  /JPEG2000ColorImageDict <<

    /TileWidth 256

    /TileHeight 256

    /Quality 15

  >>

  /AntiAliasGrayImages false

  /CropGrayImages true

  /GrayImageMinResolution 150

  /GrayImageMinResolutionPolicy /OK

  /DownsampleGrayImages true

  /GrayImageDownsampleType /Bicubic

  /GrayImageResolution 150

  /GrayImageDepth -1

  /GrayImageMinDownsampleDepth 2

  /GrayImageDownsampleThreshold 1.50000

  /EncodeGrayImages true

  /GrayImageFilter /DCTEncode

  /AutoFilterGrayImages true

  /GrayImageAutoFilterStrategy /JPEG

  /GrayACSImageDict <<

    /QFactor 0.76

    /HSamples [2 1 1 2] /VSamples [2 1 1 2]

  >>

  /GrayImageDict <<

    /QFactor 0.76

    /HSamples [2 1 1 2] /VSamples [2 1 1 2]

  >>

  /JPEG2000GrayACSImageDict <<

    /TileWidth 256

    /TileHeight 256

    /Quality 15

  >>

  /JPEG2000GrayImageDict <<

    /TileWidth 256

    /TileHeight 256

    /Quality 15

  >>

  /AntiAliasMonoImages false

  /CropMonoImages true

  /MonoImageMinResolution 1200

  /MonoImageMinResolutionPolicy /OK

  /DownsampleMonoImages true

  /MonoImageDownsampleType /Bicubic

  /MonoImageResolution 1200

  /MonoImageDepth -1

  /MonoImageDownsampleThreshold 1.50000

  /EncodeMonoImages true

  /MonoImageFilter /CCITTFaxEncode

  /MonoImageDict <<

    /K -1

  >>

  /AllowPSXObjects true

  /CheckCompliance [

    /None

  ]

  /PDFX1aCheck false

  /PDFX3Check false

  /PDFXCompliantPDFOnly false

  /PDFXNoTrimBoxError true

  /PDFXTrimBoxToMediaBoxOffset [

    0.00000

    0.00000

    0.00000

    0.00000

  ]

  /PDFXSetBleedBoxToMediaBox true

  /PDFXBleedBoxToTrimBoxOffset [

    0.00000

    0.00000

    0.00000

    0.00000

  ]

  /PDFXOutputIntentProfile (None)

  /PDFXOutputConditionIdentifier ()

  /PDFXOutputCondition ()

  /PDFXRegistryName ()

  /PDFXTrapped /False



  /CreateJDFFile false

  /Description <<





    /CHS <FEFF4f7f75288fd94e9b8bbe5b9a521b5efa7684002000410064006f006200650020005000440046002065876863900275284e8e55464e1a65876863768467e5770b548c62535370300260a853ef4ee54f7f75280020004100630072006f0062006100740020548c002000410064006f00620065002000520065006100640065007200200036002e003000204ee553ca66f49ad87248672c676562535f00521b5efa768400200050004400460020658768633002>

    /CHT <FEFF4f7f752890194e9b8a2d7f6e5efa7acb7684002000410064006f006200650020005000440046002065874ef69069752865bc666e901a554652d965874ef6768467e5770b548c52175370300260a853ef4ee54f7f75280020004100630072006f0062006100740020548c002000410064006f00620065002000520065006100640065007200200036002e003000204ee553ca66f49ad87248672c4f86958b555f5df25efa7acb76840020005000440046002065874ef63002>

    /CZE <>

    /DAN <>

    /DEU <>

    /ESP <>

    /ETI <>

    /FRA <>







    /HUN <>

    /ITA (Utilizzare queste impostazioni per creare documenti Adobe PDF adatti per visualizzare e stampare documenti aziendali in modo affidabile. I documenti PDF creati possono essere aperti con Acrobat e Adobe Reader 6.0 e versioni successive.)

    /JPN <>

    /KOR <FEFFc7740020c124c815c7440020c0acc6a9d558c5ec0020be44c988b2c8c2a40020bb38c11cb97c0020c548c815c801c73cb85c0020bcf4ace00020c778c1c4d558b2940020b3700020ac00c7a50020c801d569d55c002000410064006f0062006500200050004400460020bb38c11cb97c0020c791c131d569b2c8b2e4002e0020c774b807ac8c0020c791c131b41c00200050004400460020bb38c11cb2940020004100630072006f0062006100740020bc0f002000410064006f00620065002000520065006100640065007200200036002e00300020c774c0c1c5d0c11c0020c5f40020c2180020c788c2b5b2c8b2e4002e>

    /LTH <>

    /LVI <>

    /NLD (Gebruik deze instellingen om Adobe PDF-documenten te maken waarmee zakelijke documenten betrouwbaar kunnen worden weergegeven en afgedrukt. De gemaakte PDF-documenten kunnen worden geopend met Acrobat en Adobe Reader 6.0 en hoger.)

    /NOR <>

    /POL <>

    /PTB <>





    /SKY <>



    /SUO <>

    /SVE <>

    /TUR <>



    /ENU (Use these settings to create Adobe PDF documents suitable for reliable viewing and printing of business documents.  Created PDF documents can be opened with Acrobat and Adobe Reader 6.0 and later.)

  >>

>> setdistillerparams

<<

  /HWResolution [600 600]

  /PageSize [612.000 792.000]

>> setpagedevice



